

PROJECT PLANNING PHASE

Employee Laptop Request Management System

Date	12 September 2026
Team ID	_____
Project Name	Employee Laptop Request Management System
Maximum Marks	5 Marks

1. Planning Approach

The project is planned using Agile/Scrum concepts. The Employee Laptop Request Management System is divided into functional Epics and User Stories. Story Points use Fibonacci-style values of 1, 2, 3 and 5 to estimate relative effort. The backlog below represents the planned implementation of the ServiceNow request, approval, validation, security and deployment lifecycle.

2. Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request Submission & Setup	US-1	As an employee, I can submit a laptop request through the Record Producer so that my request is stored in ServiceNow.	3	High	_____
Sprint-1	Request Information	US-2	As an employee, I can provide requester, email, manager, type, reason and description information.	3	High	_____
Sprint-1	Duplicate Prevention	US-3	As an employee, I can submit only one laptop request in a calendar year.	3	High	_____
Sprint-1	Manager Approval	US-4	As an IT manager, I can receive and decide on a laptop request approval.	3	High	_____
Sprint-1	Status Management	US-5	As an employee, I can see Pending Approval, Approved or Rejected status.	3	High	_____

PROJECT PLANNING PHASE

Employee Laptop Request Management System

Date	12 September 2026
Team ID	_____
Project Name	Employee Laptop Request Management System
Maximum Marks	5 Marks

2. Product Backlog, Sprint Schedule and Estimation — Continued

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Email Notifications	US-6	As a stakeholder, I receive email communication for manager approval and the final request outcome.	3	High	_____
Sprint-2	Role-Based Access	US-7	As an IT employee, I can create, read and write laptop request records according to my role.	3	High	_____
Sprint-2	Manager Access Control	US-8	As an IT manager, I can view laptop request records without create or modify access.	3	High	_____
Sprint-2	Approval Relationship	US-9	As an IT manager, I can use the approval relationship between the request and sysapproval_approver record.	3	Medium	_____
Sprint-2	Validation & Deployment	US-10	As a project team member, I can validate business rules, ACLs, flow, notifications, update-set capture and deployment readiness.	5	High	_____

Total planned story points: 35 (Sprint-1 = 15; Sprint-2 = 20).

PROJECT PLANNING PHASE

Employee Laptop Request Management System

Date	12 September 2026
Team ID	
Project Name	Employee Laptop Request Management System
Maximum Marks	5 Marks

3. Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	6 Days	12 Sep 2026	17 Sep 2026	To be recorded	To be recorded
Sprint-2	20	6 Days	18 Sep 2026	23 Sep 2026	To be recorded	To be recorded

4. Velocity Calculation

Planned total story points = $15 + 20 = 35$.

Number of planned sprints = 2.

Planned average velocity = Total Story Points / Number of Sprints = $35 / 2 = 17.5$ story points per sprint.

For a 6-day sprint, the planned average rate is approximately $17.5 / 6 = 2.92$ story points per day.

Note: This is a planning velocity based on the estimated backlog. Actual team velocity should be calculated from story points completed after the sprints.

5. Project Tracker

Epic	User Stories	Planned Points	Sprint	Status
Request Submission & Setup	US-1	3	Sprint-1	Planned
Request Information	US-2	3	Sprint-1	Planned
Duplicate Prevention	US-3	3	Sprint-1	Planned
Manager Approval	US-4	3	Sprint-1	Planned
Status Management	US-5	3	Sprint-1	Planned
Email Notifications	US-6	3	Sprint-2	Planned
Role-Based Access	US-7	3	Sprint-2	Planned
Manager Access Control	US-8	3	Sprint-2	Planned
Approval Relationship	US-9	3	Sprint-2	Planned
Validation & Deployment	US-10	5	Sprint-2	Planned

PROJECT PLANNING PHASE


Employee Laptop Request Management System

Date	12 September 2026
Team ID	
Project Name	Employee Laptop Request Management System
Maximum Marks	5 Marks

6. Planned Burndown Chart

The chart below is a planned burndown for the 35-point backlog. It represents expected remaining work over the two 6-day sprints and is not an actual execution result.

Planned Burndown Chart - Employee Laptop Request Management System



7. Planning Summary

The backlog covers the core Employee Laptop Request Management lifecycle: centralized request submission through a Record Producer, request information capture, Basic/Advance classification, annual duplicate prevention, manager approval, status management, email notifications, role-based access, approval-table relationship, validation/testing and controlled update-set deployment. Sprint-1 focuses on request setup, information capture, duplicate prevention and approval/status processing, while Sprint-2 completes communication, security, approval relationship and final validation/deployment readiness.