Employee Laptop Request Management System

Project Planning Phase

Project Name	Employee Laptop Request Management System
Project Type	Individual Project
Document Date	12 September 2026
Platform	ServiceNow

1. Planning Approach

The project plan uses a lightweight Agile/Scrum approach. Work is divided into two planned sprints, with a backlog of ten user stories and 35 estimated story points. The project is an individual project; team-member allocation columns from the original template have been removed.

2. Product Backlog

ID	Epic / requirement	Planned story points	Priority
US-01	Laptop request submission	3	High
US-02	Request information capture and classification	3	High
US-03	Annual duplicate prevention	3	High
US-04	Manager approval	3	High
US-05	Approval outcome and status	3	High
US-06	Email notifications	3	High
US-07	IT employee role-based access	3	High
US-08	IT manager read-only access	3	High
US-09	Approval relationship	3	Medium
US-10	Validation and deployment readiness	5	High

3. Sprint Schedule

Sprint	Planned points	Duration	Start	Planned end	Actual completion
Sprint 1	15	6 days	12 Sep 2026	17 Sep 2026	Not recorded in source materials
Sprint 2	20	6 days	18 Sep 2026	23 Sep 2026	Not recorded in source materials

4. Estimation and Velocity

Planned total story points = 15 + 20 = 35. Planned average velocity = 35 / 2 = 17.5 story points per sprint. For a six-day sprint, the planned average rate is approximately 2.92 story points per day. This is a planning estimate only; actual velocity requires recorded completed story points.

5. Milestones and Deliverables

Milestone	Planned output	Evidence to retain
M1 – Ideation	Brainstorming, problem statements and empathy map	Approved ideation document.
M2 – Requirements	Functional/non-functional requirements, user stories and DFD	Requirement analysis document.
M3 – Design	Architecture, workflow and logical data model	Design diagrams.
M4 – Planning	Backlog and sprint schedule	Planning document.
M5 – Development	Configured ServiceNow application components	Instance screenshots and configuration evidence.
M6 – Testing	Functional, security and end-to-end validation	Test results and screenshots.
M7 – Handover	Final documentation and deployment package	Final report, README and verified update set.

6. Risks and Mitigation

Risk	Impact	Mitigation
Duplicate-check logic uses an incorrect date range or requester field.	Valid requests may be blocked or duplicates may pass.	Test same-year, prior-year and different-requester cases.
Manager reference is missing or invalid.	Approval cannot be routed.	Validate manager field before submission and test flow routing.
ACLs are too broad or too restrictive.	Unauthorized access or blocked work.	Test with separate employee, manager and admin accounts.
Update set is incomplete or contains unrelated changes.	Deployment failure or unwanted configuration changes.	Review update-set name, scope, actions and preview results before commit.
Email notification is not triggered.	Users may not know the decision.	Test notification conditions and recipient values.

Note: Date handling: the original planning dates (12–23 September 2026) have been retained. Actual sprint completion and release dates were not present in the source materials and have not been invented.